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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)
Highway Project Delivery Summary
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US 2, Pickle Farm Road/Gunn Road (No Change)

Baseline Budget *
Adjusted Budget

0 90 603 0 0
0 90 603 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

694
694

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Preconstruction activities funded with non-Nickel funds.

PIN: 100236E

I-5, Pierce Co Line to Tukwila Interchange - HOV (No Change)

Baseline Budget *
Adjusted Budget

5,481 47,540 687 0 0
5,481 47,540 687 0 0

0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

53,708
53,708

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Preliminary engineering started in prior biennium. Some preconstruction activities funded with non-Nickel funds.

PIN: 100505A

I-5, NE 175th St to NE 205th St - NB Lane (No Change)

Baseline Budget *
Adjusted Budget

1,514 5,878 0 0 0
1,514 5,878 0 0 0

0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

7,392
7,392

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Project Definition completed in prior biennium.  Preliminary Engineering was started in prior biennium.  R/W and Env. not needed.

PIN: 100529C

I-5, 52nd Ave W. to SR 526 - SB Safety (No Change)

Baseline Budget *
Adjusted Budget

0 2,416 9 0 0
0 2,416 9 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

2,424
2,424

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Preconstruction activities funded with non-Nickel funds.

PIN: 100535H

Due to the expenditure plan needed for the design-build process, $3 million of the preliminary engineering funding has been deferred from
the 2003-2005 Biennium to the 2005-2007 Biennium. To achieve the full potential of the design-build option, many of the design activities
that were underway in WSDOT have ceased in order to concentrate efforts on developing the request for qualifications (RFQ) and the 
request for proposal (RFP). This Quarter Five adjustment was approved by the Transportation Commission in November 2004.

I-5/SR 526 to Marine View Drive (Expenditure Delay)

Baseline Budget *
Adjusted Budget

16,000 110,000 88,000 0 0
13,000 113,000 88,000 0 0
-3,000

03-05 05-07 07-09 09-11 11-13

3,000 0 0 0

214,000
214,000

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

NOTE: As a design-Build project, milestones shown are approximate and will be updated to reflect actual progress next quarter.

PIN: 100543M
PD

PD

Page 1 of 10

PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

02-Mar-05 03:06 PM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete
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This project will construct improvements at the northbound I-5 off ramp and at the interchange where old SR 99 intersects SR 532. The 
project remains on schedule and within budget. However, right of way acquisitions are now anticipated to start in March 2005. This will 
delay some of the planned expenditures for the 03-05 biennium. As a result of this change, WSDOT will need to shift $1.5 million in 
expenditures from 03-05 to 05-07.

I-5/SR 532 Northbound Interchange Ramps (Expenditure Delay)

Baseline Budget *
Adjusted Budget

1,907 4,553 1,243 0 0
453 6,007 1,243 0 0

-1,454

03-05 05-07 07-09 09-11 11-13

1,454 0 0 0

7,703
7,703

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

Project Definition completed in prior biennium.

PIN: 100552S

As reported in the September 2004 Gray Notebook, ground breaking for this bridge replacement project was held in August 2004. 
However, construction was delayed while a bridge pier design change proposed by the contractor was reviewed that would result in fewe
bridge closures (225 days reduced to 210) and reduce traffic control costs. The change was accepted with the project cost savings of 
$104,000 split 50/50 between WSDOT and the contractor. The design change delayed the work which began three months later than 
originally scheduled. As a result, expenditures for the 03-05 biennium will be $916,000 less than previously anticipated and will need to be
deferred to 05-07. This deferral does not change the currently planned project cost or schedule. The reduction in the Nickel funds reflects
an adjustment for a $2.7 million federal earmark for this project.

I-5, 2nd Street Bridge - Replace Bridge (Project Cost Decrease)

Baseline Budget *
Adjusted Budget

11,794 206 0 0 0
8,463 1,069 0 0 0

-3,331

03-05 05-07 07-09 09-11 11-13

863 0 0 0

12,000
9,532

-2,468

Total

Net Change

**Baseline

Current

OT

AD
RW

OT

AD
RW

Project Definition completed in prior biennium.  Preliminary Engineering started in prior biennium.  Some preconstruction activities funded with non-Nickel funds.

PIN: 100566B

I-5, SB Ramps at SR 11/Old Fairhaven Parkway (No Change)

Baseline Budget *
Adjusted Budget

0 996 0 0 0
0 996 0 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

996
996

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Preconstruction activities funded with non-Nickel funds.

PIN: 100584A

In September 2004 WSDOT delayed advertisement of this project to January 2007 to coincide with future funding for the associated 
pavement preservation work. On further review and analysis of project need, WSDOT is deferring this project to the 11-13 biennium.

I-5, Bakerview Rd to Nooksack R Br 5/828W (Expenditure Delay)

Baseline Budget *
Adjusted Budget

0 487 219 0 0
0 0 0 0 707
0

03-05 05-07 07-09 09-11 11-13

-487 -219 0 707

707
707

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Preconstruction activities funded with non-Nickel funds.

PIN: 100591Y

Projected available funds for the improvement program from Pre-Existing funds will fall short of what is needed for the 03-05 biennium. To
resolve the shortfall, WSDOT will need to spend approximately $600,000 more of Nickel funds first in the current biennium and delay 
spending the Pre-Existing Funds until the 05-07 biennium. At the same time, an updated construction schedule shows that a six-month 
acceleration of the open to traffic date from winter 2008 to summer 2007 is possible. The accelerated schedule will require advancing $2.
million construction funding from 07-09 to earlier biennia. The proposed change in timing of expenditures in Pre-Existing and Nickel funds
will have no impact on the overall project cost.

SR 9/SR 522 to 228th St SE - Widening (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

532 7,132 2,166 0 0
954 8,876 0 0 0
422

03-05 05-07 07-09 09-11 11-13

1,745 -2,166 0 0

9,830
9,830

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Some preconstruction activities funded with non-Nickel funds.

PIN: 100900E

Page 2 of 10

PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

02-Mar-05 03:06 PM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete
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SR 9, 212th St SE to 176th St SE (Rounding)

Baseline Budget *
Adjusted Budget

643 1,114 11,587 14,157 34,789
619 1,115 11,585 14,183 34,789
-24

03-05 05-07 07-09 09-11 11-13

1 -3 26 0

62,290
62,290

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

PIN: 100900F
PD

PD

SR 9, 212th St SE Vicinity to SR 96 - Safety (No Change)

Baseline Budget *
Adjusted Budget

0 990 3,935 0 0
0 990 3,935 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

4,925
4,925

0

Total

Net Change

**Baseline

Current

OT

AD
RW

OT

AD
RW

Some preconstruction activities funded with non-Nickel funds.

PIN: 100900V

WSDOT has shifted funds between project phases. Updated traffic counts necessitate design changes that have increased both design 
and construction costs. These changes include a new raised center median barrier and new right and left turn lanes at intersections on S
9. A recent estimate of right of way costs shows a decrease of $4.4 million. WSDOT will use these funds to cover the design and 
construction increases. There is no overall cost increase and the project remains on-budget and on-schedule. The Transportation 
Commission approved the advancement of funds on SR 9/SR 522 to 228th St. SE - Widening project to coordinate these two related 
projects.

SR 9, 228th St SE to 212th St SE(SR 524) (Expenditure Delay)

Baseline Budget *
Adjusted Budget

9,672 7,668 2,330 0 0
6,708 12,962 0 0 0

-2,964

03-05 05-07 07-09 09-11 11-13

5,293 -2,330 0 0

19,670
19,670

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN

OT

AD
RW

EN

Some Preliminary Engineering funded with non-Nickel funds.  Preconstruction activities started in the prior biennium.

PIN: 100901B

Physical completion for the signal contract was granted on October 14, 2004. All onsite work is complete with final contract closeout 
activities remaining to be done.  Heavy rains in September 2004 required extra erosion control work and replacement of soft roadway 
shoulder material. This resulted in a minor construction cost increase of $76,000.  PROJECT COMPLETE.

SR 9/SR 528 Intersection - Signal (Project Cost Increase)

Baseline Budget *
Adjusted Budget

492 0 0 0 0
569 0 0 0 0

76

03-05 05-07 07-09 09-11 11-13

0 0 0 0

492
569

76

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Project Complete.

PIN: 100920I

SR 9, 108th Street NE (Lauck Road) (No Change)

Baseline Budget *
Adjusted Budget

0 275 537 0 0
0 275 537 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

812
812

0

Total

Net Change

**Baseline

Current

OT

AD
RW

OT

AD
RW

Preconstruction activities funded with non-Nickel funds.

PIN: 100924A

Page 3 of 10

PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

02-Mar-05 03:06 PM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete
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SR 9, Schloman Road to 256th Street E (No Change)

Baseline Budget *
Adjusted Budget

0 1,617 10,495 0 0
0 1,617 10,495 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

12,112
12,112

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Preconstruction activities funded with non-Nickel funds.

PIN: 100930H

SR 9, 252nd St NE Vicinity - Rechannelize (No Change)

Baseline Budget *
Adjusted Budget

0 81 527 0 0
0 81 527 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

609
609

0

Total

Net Change

**Baseline

Current

OT

AD
RW

PE

OT

AD
RW

PE

Some preconstruction activities funded with non-Nickel funds.  Project Definition completed May 2000.

PIN: 100930I

SR 9, 268th Street Intersection (No Change)

Baseline Budget *
Adjusted Budget

0 175 1,139 0 0
0 175 1,139 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

1,314
1,314

0

Total

Net Change

**Baseline

Current

OT

AD
RW

PE

OT

AD
RW

PE

Some preconstruction activities funded with non-Nickel funds.  Project Definition completed January 2003.

PIN: 100931C

This project will construct a new highway alignment from Nooksack Road to Cherry Street to alleviate weather-related load restrictions, 
reduce the number and severity of accidents, and improve freight mobility to the Canadian Border. To assist in alleviating the forecasted 
shortfall in Pre-Existing Funds in the improvement program in the 03-05 biennium, WSDOT is proposing to spend $443,000 of Nickel 
funds in this project advancing the funds from the 07-09 biennium and delay drawing on spending the Pre-Existing Funds until the 07-09 
biennium. The proposed change in timing of expenditures in Pre-Existing and Nickel funds will have no impact on the overall project cost.

SR 9, Nooksack Rd Vicinity to Cherry St (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

1,548 12,730 927 0 0
1,638 13,083 484 0 0

90

03-05 05-07 07-09 09-11 11-13

353 -443 0 0

15,205
15,205

0

Total

Net Change

**Baseline

Current

OT

AD
RW

OT

AD
RW

Project Definition completed in prior biennium.  Preliminary Engineering was started in prior biennium.  This project is categorically exempt (CE) from environmental documentation requirements.

PIN: 100955A

SR 18, Covington Way to Maple Valley (Rounding)

Baseline Budget *
Adjusted Budget

3,014 2,533 293 0 0
3,019 2,528 292 0 0

5

03-05 05-07 07-09 09-11 11-13

-4 0 0 0

5,840
5,840

0

Total

Net Change

**Baseline

Current

OT

AD
PE

OT

AD
PE

Environmental Doc. And Right of Way not required.

PIN: 101817C
PD

PD

Page 4 of 10

PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

02-Mar-05 03:06 PM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete
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In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds. As part of the strategy to resolve this shortfall, 
some Nickel funds have been advanced to maintain the projects schedule. This Quarter Four adjustment was approved by the 
Transportation Commission in August 2004.

SR 18, Maple Valley to Issaquah/Hobart Rd (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

105 1,424 2,157 524 0
2,262 1,424 0 524 0
2,157

03-05 05-07 07-09 09-11 11-13

0 -2,157 0 0

4,210
4,210

0

Total

Net Change

**Baseline

Current

OT

AD
PE

OT

AD
PE

Environmental Doc. And Right of Way not required.  Milestone adjustments will be reflected in next quarter's report.

PIN: 101820C
PD

PD

SR 20, Ducken Road to Rosario Road (No Change)

Baseline Budget *
Adjusted Budget

0 651 1,532 0 0
0 651 1,532 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

2,183
2,183

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Preconstruction activities funded with non-Nickel funds.

PIN: 102023I

In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds. As part of the strategy to resolve this shortfall, 
some Nickel funds have been advanced to maintain the projects schedule. This Quarter Five adjustment was approved by the 
Transportation Commission in November 2004.

SR 20, Quiet Cove Rd Vicinity to SR 20 Spur (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

0 766 6,294 0 0
0 1,314 5,746 0 0
0

03-05 05-07 07-09 09-11 11-13

549 -549 0 0

7,060
7,060

0

Total

Net Change

**Baseline

Current

OT

AD
RW

OT

AD
RW

Some preconstruction activities funded with non-Nickle funds.

PIN: 102027C
PD

PD

Design and right of way costs have increased on this project. However, these cost increases have been off set by anticipated savings in 
the construction phase. The design increase of $650,000 is the result of expenses incurred to update environmental reports. There is also
an estimated $7 million right of way cost increase as the result of more parcel impacts than previously anticipated and increased property
values. According to the current project schedule, most right of way acquisitions are scheduled to begin in January 2005. As a result, $3.0
million for right of way expenditures will be shifted to 05-07 instead of occurring in 03-05. The project remains on schedule for its October
2006 advertisement.

SR 20, Fredonia to I-5 - Widening (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

7,385 9,869 50,512 8,463 25
5,346 20,265 48,133 2,527 0

-2,039

03-05 05-07 07-09 09-11 11-13

10,396 -2,379 -5,936 -25

76,254
76,271

17

Total

Net Change

**Baseline

Current

AD
RW

AD
RW

Project Definition completed in prior biennium. Some preconstruction activities funded with non-Nickel funds.  Open to Traffic 11/3/2014.

PIN: 102039A

WSDOT delayed the advertisement date for this project by thirteen months, from December 2004 to January 2006, to allow time for the 
issuance of the draft Environmental Impact Statement. This will allow the design to be completed by October 2005. This change was 
reported in December 2003.

I-90, Seattle to Mercer Island (Schedule Delay)

Baseline Budget *
Adjusted Budget

3,000 12,000 0 0 0
3,000 12,000 0 0 0

0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

15,000
15,000

0

Total

Net Change

**Baseline

Current

OT

AD
PE

OT

AD
PE

Project definition completed in prior biennium.  Right of Way not required

PIN: 109040T

Page 5 of 10

PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

02-Mar-05 03:06 PM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete
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I-90, Eastbound Ramps to SR 18 - Signal (No Change)

Baseline Budget *
Adjusted Budget

348 585 2,279 0 0
348 585 2,279 0 0

0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

3,212
3,212

0

Total

Net Change

**Baseline

Current

OT

AD
PE

OT

AD
PE

This is a 2-Phase project.  Milestones are for Stage 2.  Stage 1, the installation of a signal, was completed 9/03 by WSDOT Maintenance.  Right of way not required.

PIN: 109070C

I-90, EB Ramps to SR 202 - Roundabout (No Change)

Baseline Budget *
Adjusted Budget

0 79 721 0 0
0 79 721 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

801
801

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Preconstruction activities were funded with non-Nickel funds.

PIN: 109079A

This project will reduce congestion and enhance safety by adding HOV lanes in both directions, upgrading bus zones, improving 
pedestrian safety and accessibility, and giving signal preference capability to transit buses at traffic signals. Due to complex appraisal and
negotiations on some parcels, right of way and design spending for the current biennium is lower than previously estimated. As a result, 
WSDOT will need to shift $1.2 million from the 03-05 biennium to the 05-07 biennium. This adjustment does not affect the overall project 
schedule or cost.

SR 99, S 284th to S 272nd St - HOV (Expenditure Delay)

Baseline Budget *
Adjusted Budget

3,656 8,544 2,596 0 0
2,480 9,720 2,596 0 0

-1,176

03-05 05-07 07-09 09-11 11-13

1,176 0 0 0

14,796
14,796

0

Total

Net Change

**Baseline

Current

OT

AD
RW
EN

OT

AD
RW
EN

Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.

PIN: 109908R

SR 99, Aurora Ave N Corridor Project (No Change)

Baseline Budget *
Adjusted Budget

26 7,898 2,076 0 0
26 7,898 2,076 0 0

0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

10,000
10,000

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Preconstruction phase not required.

PIN: 109956C

SR 161, Jovita Blvd to S 360th St (No Change)

Baseline Budget *
Adjusted Budget

4,022 21,126 0 0 0
4,022 21,126 0 0 0

0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

25,148
25,148

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN

OT

AD
RW

EN

Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.

PIN: 116100C

Page 6 of 10

PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

02-Mar-05 03:06 PM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete
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SR 167, Ellingson Rd Interchange NB Off Ramp (No Change)

Baseline Budget *
Adjusted Budget

0 601 0 0 0
0 601 0 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

601
601

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Preconstruction activities were funded with non-Nickel funds.

PIN: 116700C

It was determined that the proposed ramp widening at the SR 18 and the 15th SW interchanges would not provide an immediate 
operational benefit.   The project is within the allocated budget with the ramp work deletion.  As a result of these changes, WSDOT is 
proposing an expenditure delay of $1.2 million. The advertisement date will also be delayed to October 2005, missing the 2005 
construction season. This Quarter five adjustment was approved by the Transportation Commission in November 2004.

SR 167, 15th St SW to 15th St NW - HOV (Expenditure Delay)

Baseline Budget *
Adjusted Budget

1,787 31,040 7,533 0 0
1,253 30,303 8,804 0 0
-533

03-05 05-07 07-09 09-11 11-13

-737 1,270 0 0

40,360
40,360

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.  Some preconstruction activities funded with non-Nickel funds.

PIN: 116703E

As reported last quarter, the local school district has requested an acceleration of this project because school buses have difficulty getting
on to SR 202 from 244th Avenue. In response to this request, WSDOT proposes to install a temporary signal during the spring of 2005 to
improve safety and access at this intersection. In order to install the temporary signal in the spring of 2005, $50,000 will need to be 
advanced from the 05-07 biennium to the 03-05 biennium. The permanent signal and right turn pocket will be constructed in the summer 
of 2006 as originally scheduled. The overall project cost will not be affected by this adjustment in order to delay the need to use Nickel 
account funds.

SR 202, 244th Avenue NE Intersection (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

0 404 0 0 0
50 354 0 0 0
50

03-05 05-07 07-09 09-11 11-13

-50 0 0 0

404
404

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Preconstruction activities were funded with non-Nickel funds.

PIN: 120214T

The project team has evaluated the traffic data at the intersection and concluded that eliminating the right-turn lane from the project would
have little or no impact on traffic flow. It would eliminate the need to purchase right of way and avoid impacts to the adjacent wetland. This
change has the potential of advancing the advertisement date by six months to February 2005. These adjustments will result in a 
decreased project cost of $403,000 in Nickel funds. This Quarter Five adjustment was approved by the Transportation Commission in 
November 2004.

SR 202, Junction 292nd Ave SE (Project Cost Decrease)

Baseline Budget *
Adjusted Budget

0 632 0 0 0
0 229 0 0 0
0

03-05 05-07 07-09 09-11 11-13

-403 0 0 0

632
229

-403

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Preconstruction activities were funded with non-Nickel funds.

PIN: 120216S

SR 202, Preston-Fall City Road & SR 203 (Rounding)

Baseline Budget *
Adjusted Budget

120 1,477 902 0 0
83 1,514 902 0 0

-37

03-05 05-07 07-09 09-11 11-13

37 0 0 0

2,499
2,499

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

Project definition completed in prior biennium.  Preliminary Engineering will be funded primarily with non-Nickel funds.

PIN: 120219L
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PE

EN

RW

AD

OT

Preliminary Engineering

Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic

Preconstruction Phase

Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

02-Mar-05 03:06 PM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete
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The roundabout was opened to traffic in October 2004. Additionally, the flood plain mitigation work originally planned for the 05-07 
biennium has been completed ahead of schedule under the current contract. This resulted in advancing $62,000 of Nickel funding planne
for 05-07 biennium into the 03-05 biennium. Plant establishment and environmental monitoring activities are expected to continue through
spring 2010. Project Complete.

SR 203, NE 124th/ Novelty Rd Vicinity (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

1,425 62 0 0 0
1,487 0 0 0 0

62

03-05 05-07 07-09 09-11 11-13

-62 0 0 0

1,487
1,487

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Project Complete.

PIN: 120311C

SR 516, 208th and 209th Ave SE (No Change)

Baseline Budget *
Adjusted Budget

0 803 0 0 0
0 803 0 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

803
803

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Preconstruction activities funded with non-Nickel funds.

PIN: 151632D

SR 519, Intermodal Access Project (No Change)

Baseline Budget *
Adjusted Budget

0 0 0 5,806 32,008
0 0 0 5,806 32,008
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

37,814
37,814

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

Project definition completed March 2001.

PIN: 151902A

This project will add a carpool lane and an add/drop lane in each direction of SR 520, complete the SR 202 interchange, construct a new 
ramp connecting westbound SR 202 to westbound SR 520, and complete improvements to the West Lake Sammamish Parkway 
interchange. The amount of design spending in the current biennium was lower than expected for the EIS review and will require the 
deferral of $875,000 from 03-05 to future bienniums. The project team has also identified an opportunity to advance construction of the 
westbound SR 202 to westbound SR 520 ramp by 22 months to December 2006.  Under this plan, the ramp would coincide with 
improvements on SR 202 between SR 520 and Sahalee Way. With the cash flow adjustments as noted above, there will be cash flow 
impacts to future bienniums

SR 520, W Lake Sammamish Pkwy to SR 202 (Expenditure Delay)

Baseline Budget *
Adjusted Budget

3,368 6,700 16,225 60,515 15,493
2,493 7,033 16,767 60,515 15,493
-875

03-05 05-07 07-09 09-11 11-13

333 542 0 0

102,300
102,300

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

Project definition completed in prior biennium.

PIN: 152040A

This project will provide improvements on SR 522 in conjunction with projects by the cities of Seattle, Lake Forest Park, Kenmore, and 
Bothell. Acquisition of several properties for right of way will be challenging to appraise and negotiate. As a result, WSDOT is expecting to
spend $800,000 less in the current biennium than previously anticipated. At the same time, the project team is forecasting current 
biennium design expenditures that are $100,000 higher than planned. The net result is WSDOT’s proposal to shift $702,000 from the 03-
05 biennium to 05-07. This adjustment will not affect the project scope, schedule, or overall budget.

SR 522/I-5 to SR 405 Multimodal Project (Expenditure Delay)

Baseline Budget *
Adjusted Budget

1,497 3,568 0 0 0
796 4,270 0 0 0

-701

03-05 05-07 07-09 09-11 11-13

702 0 0 0

5,066
5,066

0

Total

Net Change

**Baseline

Current

OT

AD
RW

PE

OT

AD
RW

PE

Project definition completed in prior biennium.  Partnership Project.  Environmental Doc. Completed by partner agency.

PIN: 152201C
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PE

EN

RW

AD

OT
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Right of Way Certification

Advertisement

Open to Traffic
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Construction Phase

AD

AD
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Milestones Legend

02-Mar-05 03:06 PM
Work Complete AD Milestone Complete
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NOTE:

*
**

PD Project Definition Complete
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SR 522, UWBCC Campus Access (No Change)

Baseline Budget *
Adjusted Budget

0 8,000 0 0 0
0 8,000 0 0 0
0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

8,000
8,000

0

Total

Net Change

**Baseline

Current

OT

AD

OT

AD

Partnership project.  Milestones to be determined.

PIN: 152219A

SR 522, Snohomish River Bridge to US 2 (No Change)

Baseline Budget *
Adjusted Budget

2,115 3,684 8,689 63,087 32,100
2,115 3,684 8,689 63,087 32,100

0

03-05 05-07 07-09 09-11 11-13

0 0 0 0

109,675
109,675

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

Project Definition completed in prior biennium.

PIN: 152234E

This is a partnership project with the City of Everett and provides improvements from 132nd SE to 112th SE for increased safety and 
improved traffic flow. The roadway improvement components of this project will be open to traffic by Spring 2006. However, wetlands 
monitoring and other project activities will continue through December 2008. As a result, $219,000 in construction spending will occur in 
the 07-09 biennium instead of the 05-07 biennium as previously planned.

SR 527, 132nd St SE to 112th St SE (Expenditure Delay)

Baseline Budget *
Adjusted Budget

12,112 7,058 0 0 0
12,112 6,839 219 0 0

0

03-05 05-07 07-09 09-11 11-13

-219 219 0 0

19,170
19,170

0

Total

Net Change

**Baseline

Current

OT

AD
RW

OT

AD
RW

Project Definition completed in prior biennium.  Preliminary Engineering and Environmental Doc. completed in prior biennium.

PIN: 152720A

SR 539, Tenmile Road to SR 546 (Rounding)

Baseline Budget *
Adjusted Budget

4,800 8,300 62,800 8,000 0
4,881 8,269 62,850 8,000 0

81

03-05 05-07 07-09 09-11 11-13

-31 50 0 0

83,900
84,000

100

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

Project Definition completed in prior biennium.

PIN: 153910A

SR 543/I-5 to International Boundary (Rounding)

Baseline Budget *
Adjusted Budget

607 13,305 5,221 0 0
684 13,243 5,206 0 0

77

03-05 05-07 07-09 09-11 11-13

-62 -15 0 0

19,133
19,133

0

Total

Net Change

**Baseline

Current

OT

AD
RW

OT

AD
RW

Project Definition completed in prior biennium.  Some preconstruction activities funded with non-Nickel funds.

PIN: 154302E
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PE

EN

RW

AD

OT
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Right of Way Certification

Advertisement

Open to Traffic
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Construction Phase

AD

AD
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02-Mar-05 03:06 PM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
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NOTE:

*
**

PD Project Definition Complete
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This project provides improvements along SR 900 from SE 78th Street to I-90. Right of way acquisitions have been delayed from 
November 2004 to June 2005 pending a decision on the final alignment. In addition, design expenditures are lower than previously 
forecast. As a result, WSDOT will need to shift $191,000 from the 03-05 biennium to 05-07 biennium. This adjustment will have no affect 
to the project schedule or overall project cost.

SR 900, SE 78th St Vicinity to I-90 Vicinity (Expenditure Delay)

Baseline Budget *
Adjusted Budget

1,417 2,497 10,836 0 0
1,226 2,689 10,836 0 0
-191

03-05 05-07 07-09 09-11 11-13

191 0 0 0

14,750
14,750

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

Project Definition completed in prior biennium.

PIN: 190098U
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PE

EN

RW

AD

OT
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Environmental Documentation Complete

Right of Way Certification

Advertisement

Open to Traffic
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Construction Phase

AD

AD

Milestone Advance

Milestone Delay

Milestones Legend

02-Mar-05 03:06 PM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
**

PD Project Definition Complete


